COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 12:57: 32
CONTI D: C13578 ESTI MATE NO. 0007 PROG SPEC YR 2002
PCN: 13578-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TIVE ALLOW 308 CALENDAR DAYS
Us 385, Wolf Creek (C PERCENT TIME:  68.51 ORI G TI ME ALLOW 308 CALENDAR DAYS
PROJIECT NO. BR 385A- 013
US 385, WIf Creek (C)
NAME OF ROAD: 385
PROQJIECT COUNTI ES: PROVERS
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 12/02/2002
P. 0. BOX 336638 DATE LET 10/ 10/ 2002 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2002 DATE TI ME STOPPED 10/ 03/2003
DATE CONTRACT EXECUTED  11/14/2002 DATE ACCEPTED 10/ 03/ 2003
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 12/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 947, 461. 57 PARTI Cl PATI NG $ 1, 819, 824.52 $ 423,577.84
AWARD PRQJECT AMT: $ 1,981,378.60 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 93. 45% TOTAL EARNI NGS 1,819, 824. 52 423,577.84
FUNDS AVAI LABLE: $ 127, 637. 05 STOCKPI LED MATERI ALS 1,179. 60 0.00
GROSS EARNI NGS 1, 821, 004. 12 423,577.84
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -7,263.88 1, 160. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 813, 740. 24 424,738.48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 813, 740. 24 424,738.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 424, 738. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A- 013 ESTI MATE NO 0007 12:57: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 400
Ls 0. 600 7,800. 00
13, 000. 00000 1. 000 13, 000. 00
0010 202-00010 REMOVAL OF TREE 11. 000 11. 000
EACH 0. 000 0.00
350. 00000 11. 000 3, 850. 00
0015 202-00015 REMOVAL OF HEADWALL 3.000 3.000
EACH 0. 000 0.00
225. 00000 3.000 675. 00
0020 202-00035 REMOVAL OF PIPE 367. 000 297. 000
LF 0. 000 0.00
8. 00000 297. 000 2,376. 00
0025 202-00090 REMOVAL OF DELI NEATCR 37.000 0. 000
EACH 37.000 185. 00
5. 00000 37.000 185. 00
0030 202-00210 REMOVAL OF CONCRETE PAVENENT 329. 000 329. 000
sy 0. 000 0.00
7.00000 329. 000 2,303. 00
0035 202-00220 REMOVAL OF ASPHALT NAT 4,001. 000 0. 000
Y% 4,001. 000 6,001. 50
1. 50000 4,001. 000 6, 001. 50
0040 202-00250 *REMOVAL OF PAVENENT MARKI NG 380. 000 380. 000
SF 0. 000 0.00
2..00000 380. 000 760. 00
0045 202-00810 *REMOVAL OF GROUND SI GN 17. 000 4.000
EACH 13. 000 1, 170. 00
90. 00000 17. 000 1, 530. 00
0050 202-01000 *REMOVAL OF FENCE 4, 225. 000 4, 225. 000
LF 0. 000 0.00
1. 20000 4,225.000 5,070. 00
0055 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO. 0007 12:57: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 18, 602. 000 15, 770. 000
cy 2, 832. 000 17, 558. 40
6. 20000 18, 602. 000 115, 332. 40
0065 203-00062  EMBANKMENT MATERI AL ( COMPLETE I N PLACE) (SPECI AL) 160. 000 0. 000
cy 160. 000 1, 560. 00
9. 75000 160. 000 1, 560. 00
0070 203-01500  BLADI NG 11. 000 9. 000
HOUR 0. 000 0. 00
85. 00000 9. 000 765. 00
0075 203-01510  BACKHCE 14. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 206-00510 FILTER MATERI AL (CLASS A) 213. 000 168. 000
cy 0. 000 0. 00
40. 00000 168. 000 6, 720. 00
0090 207-00205 TOPSO L 2, 700. 000 0. 000
cy 1, 350. 000 6, 075. 00
4. 50000 1, 350. 000 6, 075. 00
0095 208-00011  *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0100 208-00020 *SILT FENCE 230. 000 230. 000
LF 0. 000 0. 00
1. 40000 230. 000 322.00
0105 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0110 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 3. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0120 210-02900 RELAY RI PRAP 40. 000 0. 000
cY 40. 000 400. 00
10. 00000 40. 000 400. 00
0125 212-00006  *SEEDI NG ( NATI VE) 10. 000 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0130 213-00003 *MJLCH NG (WEED FREE) 10. 000 0. 000
ACRE 0. 000 0.00
330. 00000 0. 000 0. 00
0135 213-00061  *MJLCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0140 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 1, 132. 000 934. 000
cy 0. 000 0.00
21. 00000 934. 000 19, 614. 00
0145 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 9, 750. 320 3, 335. 380
TON 6, 414. 940 295, 087. 24
46. 00000 9, 750. 320 448,514, 72
0146 700-70034 F/A M X DESI GN 0.751 0. 000
F A 0. 000 0.00
4, 000. 00000 0. 000 0.00
0147 900- 00014  ADDED | TEM (LUMP SUM/ MOB OF EXTRA BIN FOR NEW M X 1. 000 0. 000
DESI GN
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0148 700-70035 F/ A ADDI TI ONAL ASPHALT CENMENT 0. 000 0. 000
F A 0. 000 0.00
5, 000. 00000 0. 000 0.00
0150 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 2, 352. 000 146. 000
GAL 2, 206. 000 4,412.00
2.00000 2, 352. 000 4,704. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 1, 255. 000 990. 000
5% 0. 000 0.00
1. 75000 990. 000 1, 732.50
0160 506-00212 RIPRAP (12 | NCH) 9. 000 9. 000
cy 0. 000 0. 00
75. 00000 9. 000 675. 00
0165 506-00218 RIPRAP (18 | NCH) 1, 246. 000 981. 000
cy 0. 000 0. 00
48. 00000 981. 000 47,088. 00
0170 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 1. 000 0. 000
cy 1. 000 390. 00
390. 00000 1. 000 390. 00
0175 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 15. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0180 601-01000 CONCRETE CLASS B 2. 000 2.000
cy 0. 000 0. 00
465. 00000 2.000 930. 00
0185 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE I N PLACE) 57. 000 57. 000
LF 0. 000 0.00
68. 00000 57. 000 3, 876. 00
0190 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 75. 000 75. 000
LF 0. 000 0. 00
80. 00000 75. 000 6, 000. 00
0195 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0200 603-10180 18 | NCH CORRUGATED STEEL PI PE 203. 000 203. 000
LF 0. 000 0. 00
58. 00000 203. 000 11, 774. 00
0200 MATERI AL ALLOMNCE 18" CSP 0. 000
LF 0. 000 0.00
7.35000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 603-10240 24 | NCH CORRUGATED STEEL PI PE 170. 000 100. 000
LF 0. 000 0.00
70. 00000 100. 000 7, 000. 00
0205 MATERI AL ALLOWANCE 24" CSP 120. 000
LF 0. 000 0.00
9. 83000 120. 000 1,179. 60
0210 603-30018 18 I NCH STEEL END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
300. 00000 5. 000 1, 500. 00
0210 MATERI AL ALLOWANCE 18" STEEL END SECTI ONS 0. 000
EACH 0. 000 0.00
72. 00000 0. 000 0. 00
0215 603-30024 24 |NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
325. 00000 8. 000 2, 600. 00
0215 MATERI AL ALLOWANCE 24" STEEL END SECTI ONS 0. 000
EACH 0. 000 0.00
107. 00000 0. 000 0. 00
0220 604-00505 |INLET TYPE D (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0225 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 526. 000 188. 000
LF 0. 000 0.00
13. 00000 188. 000 2, 444. 00
0235 606-01370 *TRANSI TI ON TYPE 3G 4. 000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00
0240 606-01385  *TRANSI TI ON TYPE 3J 10. 000 3. 000
EACH 0. 000 0.00
825. 00000 3.000 2, 475. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 606-01390 *END ANCHORAGE TYPE 3K 9. 000 3. 000
EACH 0. 000 0.00
700. 00000 3.000 2,100. 00
0250 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 650. 00000 0. 000 0.00
0255 606-02005 *END ANCHORAGE ( FLARED) 2.000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0260 607-00005 *END POST 8. 000 8. 000
EACH 0. 000 0.00
120. 00000 8. 000 960. 00
0265 607-00010 *CORNER AND LI NE BRACE PQOST 5. 000 5. 000
EACH 0. 000 0.00
130. 00000 5. 000 650. 00
0270 607-01000 *FENCE BARBED W RE W TH METAL POSTS 4,225.000 4,225. 000
LF 0. 000 0.00
2. 70000 4,225. 000 11, 407. 50
0275 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0280 609-60011 CURB TYPE 6 (SECTION M 270. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0285 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 45. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0290 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 5. 000 0. 000
EACH 0. 000 0.00
34. 00000 0. 000 0. 00
0295 614-00011  *SI GN PANEL (CLASS I) 53. 000 0. 000
SF 0. 000 0.00
29. 00000 0. 000 0. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 83. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0305 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0310 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0315 619-50240 *3 | NCH PLASTI C PI PE 1, 655. 000 1, 655. 000
LF 0. 000 0. 00
21. 00000 1, 655. 000 34, 755. 00
0320 621-00450 DETOUR PAVEMENT 0. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0325 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 700
LS 0. 300 12, 900. 00
43, 000. 00000 1. 000 43, 000. 00
0330 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0335 627-00001  *PAVEMENT MARKI NG PAI NT 30. 000 30. 000
GAL 0. 000 0. 00
70. 00000 30. 000 2,100. 00
0340 627-00005  *EPOXY PAVEMENT MARKI NG 102. 000 0. 000
GAL 102. 000 10, 200. 00
100. 00000 102. 000 10, 200. 00
0341 627-30105 PVMI MKG PAINT (W5) RAI LROD CROSSI NG SYMBOL 75. 000 0. 000
SF 75. 000 600. 00
8. 00000 75. 000 600. 00
0345 629-01001  *SURVEY MONUMENT (TYPE 1) 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 630-00000 *FLAGG NG 1, 240. 000 855. 500
HOUR 240. 000 5, 040. 00
21. 00000 1, 095. 500 23, 005. 50
0355 630-00007 *TRAFFI C CONTROL | NSPECTI ON 165. 000 69. 000
DAY 15. 000 1, 725. 00
115. 00000 84. 000 9, 660. 00
0360 630-00012  *TRAFFI C CONTROL MANAGEMENT 140. 000 105. 000
DAY 20. 000 8, 000. 00
400. 00000 125. 000 50, 000. 00
0365 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 800 320. 00
400. 00000 1. 800 720. 00
0370 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 2.000
EACH 1. 600 400. 00
250. 00000 3. 600 900. 00
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 2.000
EACH 1. 600 96. 00
60. 00000 3. 600 216. 00
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 10. 000
EACH 8. 000 840. 00
105. 00000 18. 000 1, 890. 00
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 4. 000
EACH 3.200 336. 00
105. 00000 7.200 756. 00
0390 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 40. 000 2, 320. 00
58. 00000 90. 000 5, 220. 00
0395 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0400 630-80370 CONCRETE BARRI ER ( TEMPORARY) 720. 000 360. 000
LF 288. 000 6, 048. 00
21. 00000 648. 000 13, 608. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 630-80380  *TRAFFI C CONE 100. 000 50. 000
EACH 40. 000 560. 00
14. 00000 90. 000 1, 260. 00
0410 630-80401  DELI NEATOR (TYPE I) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0415 700-70010 F/ A M NOR CONTRACT REVI SI ONS 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 1, 461. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -8, 986. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,147,223.17$  390,524.14$ 1,043, 229. 72
CAT NO0300 L-27-1
0450 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00



CONTI D: C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13578-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 L-27-
0455 206-00000  STRUCTURE EXCAVATI ON 1, 120. 000 1, 120. 000
cy 0. 000 0. 00
4. 00000 1, 120. 000 4, 480. 00
0460 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 480. 000 331. 200
cy 148. 800 8, 184. 00
55. 00000 480. 000 26, 400. 00
0465 206-00200  STRUCTURE BACKFILL (CLASS 2) 650. 000 560. 000
cy 90. 000 810. 00
9. 00000 650. 000 5, 850. 00
0470 206-01750  SHORI NG 0. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0475 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
46. 00000 0. 000 0. 00
0480 502-00460 *PILE TIP 48. 000 48. 000
EACH 0. 000 0. 00
60. 00000 48. 000 2, 880. 00
0485 502-11253  *STEEL PILING (HP 12X53) 2, 290. 000 2, 290. 000
LF 0. 000 0.00
23. 00000 2, 290. 000 52, 670. 00
0485 MATERI AL ALLOMNCE PI LI NG (12X53) 0. 000
LF 0. 000 0. 00
9. 80500 0. 000 0. 00
0486 900-00012  ADDED | TEM (FOOT)/ PI LI NG CUTOFFS 214.000 214. 000
LF 0. 000 0.00
18. 40000 214. 000 3, 937. 60
0490 509-00001  STRUCTURAL STEEL ( GALVANI ZED) 1, 700. 000 1, 700. 000
LB 0. 000 0. 00
3. 00000 1, 700. 000 5, 100. 00
0495 515-00120 WATERPROOFI NG ( MEVBRANE) 1, 360. 000 0. 000
5% 1, 360. 000 10, 880. 00
8. 00000 1, 360. 000 10, 880. 00



CONTI D C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 L-27-1

0500 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 86. 000 60. 000
LF 26. 000 2, 860. 00
110. 00000 86. 000 9, 460. 00
0505 601-01040 * CONCRETE CLASS B ( BRI DGE) 233.500 233.500
cY 0. 000 0. 00
245. 00000 233. 500 57, 207. 50
0510 601-03040 * CONCRETE CLASS D ( BRI DGE) 328. 300 302. 800
(14 25.500 8, 032.50
315. 00000 328. 300 103, 414. 50
0515 602- 00000 REI NFORCI NG STEEL 31, 320. 000 31, 320. 000
LB 0. 000 0. 00
0. 55000 31, 320. 000 17, 226. 00
0515 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( BLACK) 0. 000
LB 0. 000 0. 00
0. 21300 0. 000 0. 00
0520 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 88, 651. 000 84, 839. 000
LB 3,812. 000 2,287.20
0. 60000 88, 651. 000 53, 190. 60
0520 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( EPOXY) 0. 000
LB 0. 000 0. 00
0. 26300 0. 000 0. 00
0525 606- 11030 *BRIDGE RAIL TYPE 10M 624. 000 312. 000
LF 0. 000 0. 00
72.00000 312. 000 22, 464. 00
0530 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 10, 106. 300 10, 106. 300
SF 0. 000 0. 00
34. 00000 10, 106. 300 343, 614. 20
0530 MATERI AL ALLOMNCE PRESTRESS CONCRETE BOX 0. 000
SF 0. 000 0. 00
20. 98000 0. 000 0.00

CAT 0300 CURRENT AMT $ 758,238.40 % 33,053.70% 735,774.40



CONTI D C13578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13578- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: BR 385A-013 ESTI MATE NO 0007 12:57: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0540 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0545 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 42,000.00 $ 0.00% 42, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,947,461.57$  423,577.84$ 1,821, 004.12



